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A. PROJECT SUMMARY

The Blacklegs Creek Watershed Association (BCWA) was established on February
13,1986 by a number of concerned citizens, private corporations, and government agency
personnel. Originally, the group was organized by sportsmen and women in an attempt to
get Blacklegs Creek on the Pennsylvania Fish and Boat Commission’s (PFBC) approved
trout waters list. This was a difficult task due to the Blacklegs watershed being severely
degraded by abandoned mine drainage (AMD). The groups efforts led to the
establishment of a PFBC cooperative trout nursery, and the beginning of the Blacklegs
Trout Nursery club (See Appendix A). Eventually the PFBC designated a very small
section of the stream as approved for trout stocking. This was a big victory for our
organization in that our original goals were being accomplished.

The small section of stocked trout water on Blacklegs Creek was a start to the
overall goal of the group. That goal is to restore the entire Blacklegs Creek watershed, to
the extent possible, to a condition that allows for the entire length of Blacklegs Creekto be
stocked with trout by the PFBC. The association still maintains the Blacklegs Trout
Nursery, but in recent years our efforts have shifted toward the remediation of several
AMD'’s throughout the watershed.

Our organization is working to:

< Improve water quality in the watershed’s streams by finding innovative and
cost effective ways to manipulate abandoned mine drainage discharge sites;
encourage re-mining and/or reclamation of abandoned strip mine sites;
complete stream-side stabilization and/or stream-side fencing of affected
stream segments; and encourage better use of erosion and sedimentation
control practices by contractors and local communities.

< Protect the recreational opportunities offered by the watershed by
encouraging municipalities to utilze sound planning practices as the
communities in the watershed begin to grow

< Reduce negative and improve positive socioeconomic impacts. With the
reduction of negative impacts and increasing improvements tothe resources,
the environmental condition along with the socioeconomic condition of the
watershed will continually improve.



These goals both support and complement other conservation and environmental
needs of the region. Our organization has actively participated in numerous abandoned
mine drainage (AMD) and water quality improvement activities held in the Appalachia
Region for many years and is prepared to complete several AMD remediation projects in
the watershed.

The majority of the watershed is located in southern Indiana County (Young,
Armstrong and Connemaugh Townships) and extends northward into a small portion of
Armstrong County (Kiskiminetis and South Bend Townships). This region is depicted on

the attached watershed location map.

B. SCOPE OF WORK

The BCWA has been operated strictly by volunteers since its beginning as the
Blacklegs Trout Nursery Club. When the organization’s main goal was to raisetrout for the
eventual stocking of Blacklegs Creek, operating with volunteers was acceptable. Now that
the groups goals have shifted to watershed restoration, our organization is in need of start-
up funds in order to best manage our several projects.

In order for our current and proposed remediation projects to be successful, our
organization must grow and gain support from other clubs, municipalities, businesses and
the residents of the watershed community. Additionally, the overall administration of the
association and funded projects must be conducted. This would be most effectively
accomplished by a part-time watershed coordinator. The BCWA proposes to hire a part-
time watershed coordinator and purchase materials for the promotion of the organization.

Itis the belief of the BCWA that if a coordinator position could be funded for a two-
year period, the organization would be able to continue the position in the following years
utilizing funds largely from donations. For the group to gain the recognition and support for
this to happen, initial funds must be secured. Also, the BCWA proposes to complete a
guarterly newsletter, develop brochures and flyers, and maintain a web-site where
information will be continually updated. The watershed coordinator would also plan
community days and watershed clean-up projects. Positive working relationships with

landowners within the watershed will also be developed. All conferences and meetings
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regarding watershed issues within the region will be attended as well. Additionally, a

continuing water sampling program will be conducted and directed with the assistance of
EASI. The individual hired to fill this position would reportto and be directed by the BCWA.
The position will be housed at the Saltsburg Sportsmen’s Club, which is located at the

heart of the watershed.

The project schedule is listed below in Table 1.

TABLE 1

PROJECT SCHEDULE

TASK TIME FRAME RESPONSIBLE PARTY
Advertise for a watershed
coordinator Summer 2000 BCWA
Hire watershed coordinator Summer/Fall 2000 | BCWA
Purchase of materials for promotion
of the organization Winter 2000 BCWA
First quarterly newsletter published Winter 2000 BCWA
Website developed Winter 2000 BCWA
Public awareness programs
developed and coordinated Winter 2000 BCWA
Above activities will continue
throughout the life of the grant - BCWA

C. PROJECT JUSTIFICATION

Hiring a part-time watershed coordinator is a necessary step in the overall



restoration process. Itis not feasible to attempt the overall administration of the association
with volunteers alone. Although the funds our organization are applying for are minimal,
they would provide a tremendous boost to our efforts. Previous projects completed by the
BCWA are described below in Table 2.

TABLE 2
PREVIOUS PROJECTS COMPLETED BY THE BCWA AND ITS PARTNERS
PROJECT PARTICIPANTS/SPONSORS
Construction of cooperative trout BCWA, Rochester and Pittsburgh Coal Company,
nursery Saltsburg Sportsmen Club, PFBC
Water sampling and analysis
program BCWA, Saltsburg Sportsmen Club, EASI
1974 Scarlift Study PADER (now DEP)
Sponsorship of several stream BCWA
clean-up and kids fishing days
Kolb discharge treatment facility BCWA, WPCAMR, Indiana County Conservation
District, NRCS

Handicapped fishing access BCWA, PFBC

E. COST ESTIMATE
Salary for Part-Time Watershed Coordinator

Description of Tasks

1. Salary for year 1 (based on $10 per hour for 20 hoursiweek...................... $10,400.00
2. Salary for year 2 (based on $10.50 per hour for 20 hours/week................. $10,920.00
Total for coordinator Salary OVer tWO YEArS. .........couvvveeiiiiiiiiiiieee e e e eee e $21,320.00

Publications and Watershed Promotion

Description of Tasks

1. Quarterly newsletter (6 total)........couuuuruiiiiiiiiii e $1,500.00



2. Website development and POSTING........cevuveiiiieieiiiiiii e $1,500.00
Total for publications and watershed promotion...............ccciiiiiiiiiiiiine e $3,000.00

Matching Funds/Services Provided

Description of Tasks

1. All administrative materials provided............coooiiiiiiiiiiiiiii e $1,500.00
2. Mileage reimbursement for COOrdinator............oovvveeviiiiieeeiiiee e $500.00
Total for matching funds and services for the project...........ccccceiiiiiiiiiiiiieeennns $2,000.00
TOTALPROJECT COSTS INCLUDING MATCH....ciiiiieeiiieeeeeeiiiine e $26,000.00
TOTAL MATCH BEING PROVIDED........ccctttiiiiiiiaee et -$2,000.00
TOTAL FUNDS REQUESTED BY PROPOSAL .......ccvvviiiiiiiiiiiieeeeeeeeeeeeeeiiinnens $24,000.00






